
Georgia Date:

User: chawilli Department of Transportation Page 1 of 2

Pay Period: 04/03/2014

to 05/17/2017

Rpt-ID: RCPESPRJ

Contract ID: B14463-12-000-0

Estimate Summary By Project

Estimate Number: 0007

05/17/2017

Contract Location: Time Allowed:

I-285/SR 407 OVER LONG ISLAND DR (CR 296

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

01/25/2013

01/29/2013

03/25/2013

09/21/2013

11/19/2014

245 Days

09/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 96.33

236 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$680,895.00

$657,651.00

$7,104.57

98.96%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004468      $680,895.00 $657,651.00 $7,104.57 98.96% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: chawilli Department of Transportation Page 2 of 2

Pay Period: 04/03/2014

to 05/17/2017

Rpt-ID: RCPESPRJ

Contract ID: B14463-12-000-0

Estimate Summary By Project

Estimate Number: 0007

05/17/2017

Project Number: M004468      I-285/SR 407 - BRIDGE REHAB

 

M004468                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $606,411.38 $606,411.38 $0.00

Non-Participating $67,379.05 $67,379.05 $0.00

Total Earnings $673,790.43 $673,790.43 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $673,790.43 $673,790.43 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $673,790.43 $673,790.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00


